Tennessee Department of Environment and Conservation

Friday, October 03, 2008 8:01 AM

Bicentennial Capitol Mall

126/124-01-2004 $2,849,137.00 Tuck Hinton Architects Qualey, B. Renovation With Subprojects

Maintenance Upgrade $242,933.00 Fields, J. Root Project

126/124-01-2004-02 $99,000.00 The Verdin Company Qualey, B. Renovation Awaiting One-Year Corr Insp

Carillon Repairs $84,137.00 nla Fields, J. Project Closed Out

126/124-01-2004-03 $997,041.50 Tuck Hinton Architects DePalma, N. Renovation Awaiting One-Year Corr Insp

Maint Upgrade Il $997,041.50 Baron + Dowdle Construction, L.L.C. Fields, J. Construction Closed Out Warranty inspection due 9/12/08
10/03/07: Final Inspection
9/13/07: Substantial Completion Certificate issued
6/09/07: Partial SC Certificate dated 6/01/07

126/124-01-2004-04 $798,121.00 Tuck Hinton Architects DePalma, N. Renovation

Phase 3 Maintenance $700,000.00 Baron + Dowdle Construction, L.L.C. Fields, J. Active Construction 6/16/08: Partial Substantial Complete
2/11/08: Construction NTP
1/11/08: Construction Contract executed
11/20/07: Bid Date

529/060-01-2007 $2,000,000.00 Gobbell Hays Partners, Inc. DePalma, N. Demolition

North Nashville Preparation-Mu $1,700,000.00 Fields, J. Construction Document Phase Demolition of structures for new Library and Archives
7/10/08: Phase | bid date projected for early Sept.
5/05/08: Phase 1 expectyed to bid mid June 08
4/10/08: DDP approved, NTP to CDP authorized

529/060-01-2007-01 $850,000.00 Gobbell Hays Partners, Inc. DePalma, N. Demolition

North Nashville Preparation $0.00 Fields, J. Bidding Phase 9/18/08: Bid Date
9/03/08: Pre Bid Conference
8/11/08: CDP approved, NTP to Bidding Phase

6 Projects $7,593,299.50 ( Total Budgeted Cost of Projects )



Big Ridge State Park

126/009-01-2004 $165,000.00 Vaughn & Melton Qualey, B. Renovation Awaiting One-Year Corr Insp

Visitor Ctr ADA Upgrades $112,000.00 Green Construction Co., Inc. Bailey, J. Project Closed Out Warranty inspection due 9/10/07

126/009-01-2005 $885,000.00 Vaughn & Melton Salmon, C. Renovation Awaiting One-Year Corr Insp

Campground Repairs $800,000.00 Evans Contracting Co. Edwards, T. Construction Closed Out 8/6/08: Final Inspection
6/25/08: Substantial Completion Certificate issued
2/13/08: Construction NTP
1/16/08: Construction Contract executed
9/20/07: Designer Supplement dated 9/18/07
Bid Date is 11/28/07

126/009-01-2007 $540,000.00 ArchiStructures, Inc. Salmon, C. Planning Awaiting NTP

ADA Compliance Parkwide $412,500.00 n/a In Progress (Planning Projects & S 3/31/08: Design Agreement executed

3 Projects $1,590,000.00 ( Total Budgeted Cost of Projects )

Bledsoe Creek State Park

126/012-01-2007 $900,000.00 Consolidated Technologies Johnston, S. Demolition

Campground Upgrade $800,000.00 Fields, J. Construction Document Phase 7/01/08: DDP approved, NTP to CDP authorized
5/05/08: DDP expected mid May
3/07/08: NTP to DDP authorized
2/22/08: Will verify meeting with Designer
1/02/07: Design NTP

126/012-01-2008 $50,000.00 Qualey, B. Addition Grant

New Boardwalk $0.00 Fields, J. SBC Approved - Awaiting Contra Work done by Park forces and Friend's Group with
assistance by Departmental Consultant.

2 Projects $950,000.00 ( Total Budgeted Cost of Projects )

Booker T. Washington State Park

126/010-01-2006 $955,000.00 Planning Associates, Inc. Salmon, C. Renovation

Group Camp & Lodge Upgrade $840,000.00 Edwards, T. Bidding Phase 10/16/08: Bid Date
10/01/08: Pre Bid Conference
9/09/08: CDP approved, move to Bid Phase
7/18/08: Received CDP documents, currently reviewing
11/30/07: SDP approved, NTP to DDP authorized
8/02/07: Program approved, NTP to SDP authorized
1/15/08: DDP review, not approved, documents not
complete

126/010-01-2008 $1,200,000.00 Consolidated Technologies Salmon, C. Renovation

City Sewer Connection $0.00 Edwards, T. SBC Approved - Awaiting Contra 7/22/08: Need to move quickly, Pre-Design asap

2 Projects

$2,155,000.00

( Total Budgeted Cost of Projects )



Burgess Falls State Park

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/011-01-1998 $1,745,000.00 Garver Engineers, LLC Qualey, B. Renovation
Dam Repair $1,562,000.00 Hayward Baker Inc. Fields, J. Active Construction 4/21/08: Construction NTP authorized
1/25/08: Construction contract executed
11/09/07: Bid date is 12/11/07
10/25/07: Waiting for approval and bid date
1 Project $1,745,000.00 ( Total Budgeted Cost of Projects )
Cedars of Lebanon State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/015-01-2007 $880,000.00 Stantec Consulting Qualey, B. Renovation Awaiting NTP
Sewer Plant Replacement $780,000.00 Mullins Excavating LLC Edwards, B. Active Construction 9/26/08: Construction contract executed
7/26/08: Bid Date
7/07/08: Pre Bid Conference
7/24/08: NTP to Bid Phase
7/22/08: Final CDP review
5/05/08: CDP review set for 5/05/08
3/04/08: DDP approved, NTP to CDP authorized
1/11/08: SDP approved, NTP to DDP authorized
11/07/07: Design NTP
10/29/07: Design contract executed
1 Project $880,000.00 ( Total Budgeted Cost of Projects )
Chickasaw State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/021-01-2008 $975,000.00 Buchart-Horn, Inc. Johnston, S. Renovation
Group Camp Water System Upg $0.00 Loggins, B. SBC Approved - Awaiting Contra
1 Project $975,000.00 ( Total Budgeted Cost of Projects )
Cordell Hull Birthplace
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
126/024-01-2006 $350,000.00 Lindsay & Maples Archts, Inc. Qualey, B. New Construction
Artifact Storage Facility $281,232.00 Edwards, B. Construction Document Phase 3/06/08: DDP approved, NTP to CDP authorized
5/15/07: Program approved NTP to SDP authorized
8/30/07: SDP approved, NTP to DDP authorized
1 Project $350,000.00 ( Total Budgeted Cost of Projects )
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Cumberland Mountain State Park

126/030-01-2003 $1,820,000.00 James + Associates Johnston, S. Renovation
Sewer Plant Replacement $705,000.00 Edwards, T. Construction Document Phase 8/01/08: ON HOLD
7/23/08: Delays due to coordination with City of
Crossville project
7/08/08: Designer applied for permits
5/05/08: DDP approved, CDP authorized
2/22/08: DDP documents due 2/27/08
1/09/08: SDP approved, NTP to DDP authorized
6/11/07: Program approved, NTP to SDP authorized
126/030-01-2006 $2,028,000.00 Salmon, C. Renovation With Subprojects
Plaza 7 Parking $0.00 Root Project
126/030-01-2006-01 $785,709.00 Neuhoff Taylor Architects PC Salmon, C. Renovation
Plaza & Parking $703,000.00 Edwards, T. Construction Document Phase 7/22/08: 50% CDP, review set for 8/11/08
6/04/08: DDP approved, NTP to CDP authorized
1/22/08: 50% DDP Review Meeting, authorized to
100% DDP, approved
2/22/08: 100% DDP to arrive
126/030-01-2006-02 $89,291.00 Neuhoff Taylor Architects PC Salmon, C. Planning ON HOLD
Bathhouse $89,291.00 n/a In Progress (Planning Projects & S Planning project only, no construction funding
7/02/08: Design on hold until August/Sept
10/01/07: Design NTP
4 Projects $4,723,000.00 ( Total Budgeted Cost of Projects )
Cumberland Scenic Trail State Park
126/031-01-2007 $5,000.00 In House (Agency Resources) Qualey, B. New Construction
Viewing Platform $5,000.00 In House (Agency Resourses) n/a In Progress (Planning Projects & S 2/22/08: Dwight Hensley to verify
Work to be accomplished by Tennessee Youth
Conservation Corps with assistance from Departmental
consultants.
126/031-01-2008 $200,000.00 Qualey, B. Renovation
Trailhead Improvements $0.00 Edwards, T. SBC Approved - Awaiting Contra Option for TDOT to do work with assistance by
Departmental Consultant.
126/031-02-2006 $80,000.00 In House (Agency Resources) Qualey, B. New Construction
Installation of Four Bridges $80,000.00 In House (Agency Resourses) n/a In Progress (Planning Projects & S 2/22/08: Ongoing
3 Projects $285,000.00 ( Total Budgeted Cost of Projects )



David Crockett State Park

126/033-01-2005 $724,000.00 Moody Nolan LTD, Inc. Qualey, B. Renovation Awaiting One-Year Corr Insp
ADA Compliance Upgrade $605,000.00 Saliba Construction Company, LLC Fields, J. Project Closed Out Warranty Inspection due 3/7/09
3/27/08: Final Inspection
3/07/08: Substantial Completion Certificate
2/22/08: Will verify total Substantial Completion
11/01/07: Partial Substantial Completion
126/033-01-2006 $2,250,000.00 Hastings Architecture Associates Qualey, B. New Construction
New Cabins $1,877,500.00 Fields, J. Construction Document Phase 4/10/08: SBC approved Best Value Option for bidding
4/10/08: DDP approved, NTP to CDP authorized
2/22/08: March SBC EDP review
2/12/08: SDP approved, NTP to DDP authorized,
requested DDP documents by 3/06/08 for presenting to
March meeting of SBC for "EDP" approval
6/01/07: Program approved, NTP to SDP authorized
2 Projects $2,974,000.00 ( Total Budgeted Cost of Projects )
Davy Crockett Birthplace State Park
126/034-01-2007 $2,500.00 In House (Agency Resources) Qualey, B. New Construction
Storage at Campground Office $2,500.00 In House (Agency Resourses) n/a In Progress (Planning Projects & S 2/22/08: Construct with own forces
1 Project $2,500.00 ( Total Budgeted Cost of Projects )
Edgar Evins State Park
126/018-01-2006 $1,061,300.00 ArchiStructures, Inc. Qualey, B. Renovation
Cabin Replace Unit C $878,115.00 T. Thomas & Associates Fields, J. Active Construction 2/07/08: Construction NTP
1/11/08: Construction contract executed
5/30/07: SDP approved, NTP to DDP authorized
10/25/07: Bid date 11/15/07
1 Project $1,061,300.00 ( Total Budgeted Cost of Projects )



Fall Creek Falls State Park

126/036-01-2005 $1,830,000.00 ArchiStructures, Inc. Qualey, B. Renovation Awaiting One-Year Corr Insp

Campground Upgrade $1,675,000.00 J. A. Sergio & Sons, Inc. Fields, J. Construction Closed Out Warranty Inspection due 2/04/09
2/05/08: Substantial Completion/Final Inspection
7/09/07: Partial Substantial Completion Certificate
issued at 7/02/07

126/036-01-2006 $258,500.00 Planning Associates, Inc. Qualey, B. Renovation Awaiting One-Year Corr Insp

Cabin Replacement $208,000.00 J. A. Sergio & Sons, Inc. Fields, J. Construction Closed Out 1/04/08: Final Inspection
11/27/07: Substantial Completion Certificate issued
Warranty inspection due 11/26/08

126/036-01-2007 $2,310,000.00 ArchiStructures, Inc. Johnston, S. Renovation

Campground Upgrade $2,100,000.00 Edwards, B. Design Development Phase 6/04/08: SDP approved, NTP to DDP authorized
5/05/08: SDP review meeting set for 5/20/08
2/07/08: Program approved, NTP to SDP authorized
10/11/07: Designer Agreement executed

3 Projects $4,398,500.00 ( Total Budgeted Cost of Projects )

Fort Pillow State Park

126/038-01-2004 $196,510.00 Architecture, Inc. Qualey, B. Renovation

Picnic Shelter/Bathhouse Replac $146,848.00 Griffin Building Group LLC Loggins, B. Active Construction Project funded by insurance claim
5/05/08: Construction NTP issued
3/31/08: Construction contract executed
1/28/08: Add funds at Feb SBC meeting to award
contract
1/17/08: Bid date
11/13/07: Proceeding to bid phase

126/038-01-2007 $865,000.00 TLM Associates, Inc. Qualey, B. Demolition

Campground Upgrade $765,000.00 Loggins, B. Schematic Design Phase 6/10/08: Design NTP issued
1/23/08: Design Agreement executed
12/12/07: Contract is working, has not yet gone to
Designer

2 Projects $1,061,510.00 ( Total Budgeted Cost of Projects )



Harrison Bay State Park

126/048-01-2003 $1,020,000.00 Qualey, B. Grant With Subprojects

Sewer System Replacement $0.00 Root Project

126/048-01-2003-01 $987,000.00 Hamilton County Waste Water Treatme  Qualey, B. Grant

Sewer System Replacement $0.00 Hamilton County Waste Water Treatme ~ Shelton, T. Active Grants & Special Projects Project design/construction by Hamilton County Waste
Water Treatment Authority

126/048-01-2005 $872,300.00 Consolidated Technologies Salmon, C. Renovation

Marina Anchorage Sys $709,000.00 Straight Line Masonry, Inc. Shelton, T. Active Construction 11/01/07: Construction NTP authorized, contract
duration 154 days

3 Projects $2,879,300.00 ( Total Budgeted Cost of Projects )

Henry Horton State Park

126/051-01-2007 $600,000.00 Hastings Architecture Associates Qualey, B. Renovation
Campground-Bathhouses Upgra $520,000.00 Fields, J. Construction Document Phase 7/22/08: In final CDP
6/16/08: Received CDP
4/14/08: DDP approved, NTP to CDP authorized
1/28/08: PM moved to SDP
9/20/07: Designer Agreement dated 9/14/07
11/01/07: Design NTP
2/15/08: SDP review: approved NTP to DDP
126/051-02-2004 $1,480,000.00 Littlejohn Engineering Assoc. Qualey, B. Renovation Awaiting Designer Closeout
Upgrade Golf Course Irrigation $1,350,000.00 Baron + Dowdle Construction, L.L.C. Fields, J. Construction Closed Out As of 8/28/08, Designer not closed out.
126/051-02-2006 $956,475.00 Jack Freeman & Associates Qualey, B. Renovation Awaiting One-Year Corr Insp
Pro Shop Upgrade $845,000.00 Baron + Dowdle Construction, L.L.C. Fields, J. Construction Closed Out Warranty Inspection due 8/11/2009

9/04/08: Final Acceptance, project is complete
8/11/08: Substantial Completion Certificate issued
3/03/08: Construction NTP

1/07/08: Construction contract executed

11/15/07: Bid Date

11/06/07: PreBid Conference

3 Projects $3,036,475.00  ( Total Budgeted Cost of Projects )



Johnsonville State Park

126/004-01-2007
Welcome Center

$1,390,000.00
$1,610,000.00

Jack Freeman & Associates

Salmon, C.

Fields, J.

New Construction

Schematic Design Phase 7/22/08: SDP review/need water line in project
6/26/08: Design SDP review meeting
4/23/08: Program approved, NTP to SDP issued
3/28/08: Design NTP issued
2/22/08: Need PreDesign meeting
11/06/07: Program under development, delayed
9/27/07: Designer Agreement executed

126/004-02-2007
Raising a Civil War Boat

$200,000.00
$0.00

Salmon, C.

n/a

Planning Special Project

In Progress (Planning Projects & S Grant for planning & investigation done by Raising the
Gunboat Association/Being directed by Mike Fitts
2/14/08: SBC approved 25% advance payment ot
grantee.

2 Projects

$1,590,000.00

( Total Budgeted Cost of Projects )



Montgomery Bell State Park

126/054-01-2005 $2,538,000.00 Larry Woods & Associates Qualey, B. New Construction
Replace Cabins $1,893,000.00 Millenium Construction, LLC Fields, J. Active Construction 7/21/08: Construction NTP issued, RSC is 2/15/09 (210
days)
6/17/08: Construction contract executed
4/24/08: Bid Date
4/10/08: PreBid Conference
2/22/08: Request from designer final CDP before mid-
March, bid mid April
10/25/07: RPA second CDP review in progress
126/054-01-2006 $1,835,000.00 Michael Emrick, AlA, Office of Qualey, B. Renovation
Replace Pro Shop & Restrooms $1,565,000.00 Fields, J. Design Development Phase 6/16/08: Received DDP, project over budget, redesign
2/22/08: DDP underway, review scheduled for 3/15/08
6/26/07: Program approved, NTP to SDP authorized
3/15/08: DDP review
126/054-01-2008 $1,775,000.00 Qualey, B. New Construction
Bridge Replacement $0.00 Fields, J. SBC Approved - Awaiting Contra TDOT will provide design & construction services.
126/054-02-2006 $865,000.00 Littlejohn Engineering Assoc. Qualey, B. Renovation Awaiting NTP
City Sewer Connection $760,000.00 Fields, J. Active Construction 9/29/08: Construction contract executed
8/12/08: Bid Date
7/24/08: Pre Bid Conference
7/10/08: CDP approved
6/20/08: DDP approved, NTP to CDP authorized
2/20/08: SDP approved, NTP to DDP authorized
6/05/07: Program approved, NTP to SDP authorized
126/054-02-2006 $865,000.00 Littlejohn Engineering Assoc. Qualey, B. Renovation Awaiting NTP
City Sewer Connection $760,000.00 L&G Construction Co., Inc. Fields, J. Active Construction 9/29/08: Construction contract executed
8/12/08: Bid Date
7/24/08: Pre Bid Conference
7/10/08: CDP approved
6/20/08: DDP approved, NTP to CDP authorized
2/20/08: SDP approved, NTP to DDP authorized
6/05/07: Program approved, NTP to SDP authorized
5 Projects $7,878,000.00 ( Total Budgeted Cost of Projects )
Panther Creek State Park
126/072-01-2007 $46,000.00 In House (Agency Resources) Qualey, B. New Construction
Observation Platform $46,000.00 n/a In Progress (Planning Projects & S

1 Project $46,000.00

( Total Budgeted Cost of Projects )



Paris Landing State Park

126/075-01-2002 $2,150,000.00 Qualey, B. Renovation With Subprojects
Marina Upgrade $0.00 Root Project
126/075-01-2002-01 $789,335.00 Burr & Cole Consulting Engineers Qualey, B. Renovation
Marina Breakwater $687,000.00 Fields, J. Construction Document Phase 9/24/08: SDP/DDP approved, authorized to proceed to
CDP
7/22/08: Look at electrical service
7/22/08: Construction Spring 09, bid this year
2/22/08: Wait on permits (by owner)
126/075-01-2005 $565,000.00 Buchart-Horn, Inc. Qualey, B. New Construction
Golf Cart Stor Bldg/Restrms $511,335.00 Fields, J. Construction Document Phase 7/22/08: Final CDP in progress, FM review underway
2/22/08: Reviewed CDP, engineering needs, will
advertise late March
11/14/07: DDP approved, NTP to CDP authorized
3 Projects $3,504,335.00 ( Total Budgeted Cost of Projects )
Parks Statewide
126/000-01-2005 $450,000.00 In House (Agency Resources) Qualey, B. Purchasing Contract
Small Projects $450,000.00 n/a In Progress (Planning Projects & S 7/22/08: Near completion
1 Project $450,000.00 ( Total Budgeted Cost of Projects )



Pickwick Landing State Park

126/079-01-2006 $635,000.00 Self-Tucker Architects, Inc. Qualey, B. Renovation

ADA Upgrade $560,000.00 Loggins, B. Construction Document Phase 9/03/08: CDP approved, NTP to Bid Phase, Audit
received
2/22/08: CDP reviewed, will bid March
11/14/07: DDP approved, NTP to CDP authorized
5/28/07: Program approved, NTP to SDP authorized

126/079-01-2007 $4,282,000.00 Hart Freeland Roberts, Inc. Qualey, B. Renovation

Raze Old Inn / Add Cabins $3,910,000.00 Loggins, B. Schematic Design Phase 5/05/08: Design NTP issued
2/22/08: Environmental Survey underway
1/11/08: Design Agreement executed
11/21/07: Contract to Designer for signature
HFR to provide recommendation/confirmation on scope
of project, i.e. is it economically feasable to renovate
existing Inn.

126/079-02-2006 $3,425,000.00 Burr & Cole Consulting Engineers Qualey, B. Renovation

Marina Upgrade $3,100,000.00 Loggins, B. Construction Document Phase 8/29/08: CDP approved, NTP to Bid Phase authorized
4/07/08: : Reviewed DDP, NTP to CDP
12/10/07: Issues with Fire Marshal's office on code
interpretation of requirement for sprinkling and second
means of egress
8/30/07: SDP approved, NTP to DDP authorized

3 Projects $8,342,000.00 ( Total Budgeted Cost of Projects )

Radnor Lake State Park

126/098-01-2005 $495,000.00 Garver Engineers, LLC Qualey, B. Renovation Awaiting One-Year Corr Insp

Dam Upgrades $418,000.00 Watershed Services, Inc. Fields, J. Construction Closed Out Warranty Inspection due 1/08/09
1/10/08: Final Inspection
1/08/08: Substantial Completion Certificate issued

1 Project $495,000.00 ( Total Budgeted Cost of Projects )



Reelfoot Lake State Park

126/084-01-2004 $1,745,000.00 Architecture, Inc. Qualey, B. Renovation ON HOLD
Inn and Walkway Upgrade $1,585,000.00 Loggins, B. Design Development Phase 9/23/08: Not enough funds at this time-project on hold.
Phase | of project
7/31/08: Project place ON HOLD by RPA, possible
scope change per Agency request.
126/084-01-2007 $120,000.00 Architecture, Inc. Qualey, B. New Construction
Picnic Shelter Replacement $97,000.00 Loggins, B. Schematic Design Phase Insurance project
2/22/08: Survey not complete, use same design as Fort
Pillow
126/084-02-2007 $2,015,000.00 Burr & Cole Consulting Engineers Qualey, B. Renovation ON HOLD
Walkways Upgrades $1,800,000.00 Loggins, B. Schematic Design Phase Phase 11 of project
9/23/08: Not enough funds at this time-project on hold.
7/31/08: Project placed ON HOLD by RPA, pending
possible scope change per Agency request
5/12/08 Design NTP issued
2/06/08: Design Agreement executed
12/21/07: Contract to Designer for signature
12/12/07: Contract is working, not yet gone to Designer
3 Projects $3,880,000.00 ( Total Budgeted Cost of Projects )
Rock Island State Park
126/087-01-2004 $979,200.00 Littlejohn Engineering Assoc. Qualey, B. New Construction Awaiting One-Year Corr Insp
Sewer Plant Replacement $802,000.00 W.O. Construction Company, Inc. Fields, J. Construction Closed Out Warranty inspection due 8/20/08
1 Project $979,200.00 ( Total Budgeted Cost of Projects )
Rustic Lodge
126/110-01-2007 $175,000.00 Artech Design Group Symons, H. Planning ON HOLD
Program $0.00 n/a Contract Executed - Awaiting NT 9/22/08: On hold - trying to find a site for project.
7/22/08: ON HOLD
2/26/08: Designer Agreeement executed, term 2/15/08-
2/15/09
2/15/08: Designer Agreement sent to Designer
1 Project $175,000.00 ( Total Budgeted Cost of Projects )



Statewide

126/000-02-2005 $655,000.00 In House (Agency Resources) Qualey, B. Purchasing Contract Procure by General Services
New Playgrounds & Equip $655,000.00 n/a In Progress (Planning Projects & S
126/000-03-2004 $1,940,000.00 Johnson Controls, Inc. Bauer, B. Energy
ESPC Delivery Order #3 $1,940,000.00 Johnson Controls, Inc. Bryant, J. Substantially Complete 11/2/07: Substantially Complete
Henry Horton/Pinson Mounds State Park
126/000-03-2005 $1,349,000.00 Johnson Controls, Inc. Bauer, B. Energy
Energy Savings Proj #2 $1,317,300.00 Johnson Controls, Inc. Stonebrook, H. Active Construction
126/000-03-2006 $1,085,000.00 Qualey, B. Renovation
Exhibit Space Upgrade $960,000.00 Fields, J. SBC Approved - Awaiting Contra RFQ
Dunbar Cave-Radnor Lake-Sycamore Shoal
8/15/08: Meeting, discussion
2/22/08: Proceed with Sycamore Shoals RFP
126/000-08-2005 $1,000,000.00 Johnson Controls, Inc. Bauer, B. Energy
Energy Savings Proj #1 $1,000,000.00 Johnson Controls, Inc. Stonebrook, H. Substantially Complete

5 Projects

$6,029,000.00 ( Total Budgeted Cost of Projects )



Tims Ford State Park

126/092-01-2006 $928,000.00 Neuhoff Taylor Architects PC Qualey, B. New Construction ON HOLD

Visitor Center Park Office $710,000.00 Edwards, B. Construction Document Phase 8/12/08: ON HOLD, local Fire Marshal requests 6: fire
line/hydrant, Designer looking at alternates
3/03/08: Review documents returned
2/22/08: CDP document review ongoing
12/07/07: DDP approved, NTP to CDP authorized
11/27/07: Project reassigned to Project Manager B.
Finney
10/11/07: Approval to extend required DDP date to
11/02/07
5/29/07: Program approved, NTP to SDP authorized
2/14/08: SBC approved Early Design Phase designer
presented

126/092-01-2007 $1,870,000.00 Planning Associates, Inc. Qualey, B. New Construction

Campground Upgrade $1,690,000.00 Fields, J. Construction Document Phase 9/08/08: Letter to authorize additional 21 days to CDP
completion time, due to rescoping issues.
7/23/08: DDP approved, NTP to CDP authorized
5/16/08: Delays in receiving proposal, receiving Survey
and delay in determination of feasibility to use a dry
hydrant will cause completion of Design Development
Phase to exceed time authorized. A time extension of 47
days has been granted to achieve DDP.
2/22/08: Surveys underway
11/21/07: Design NTP issued
10/09/07: Designer Agreement executed

126/092-01-2008 $90,000.00 In House (Agency Resources) Qualey, B. New Construction Special Project

Two Swinging Bridges $0.00 n/a SBC Approved - Awaiting Contra Design by TDOT; construction by volunteers and in-
house labor.

126/092-02-2008 $10,000.00 In House (Agency Resources) Qualey, B. Renovation Special Project

Raptor Education Cages $0.00 Fields, J. SBC Approved - Awaiting Contra Design by Dept Consultant; Construction by Parks
Friends Group.

4 Projects $2,898,000.00 ( Total Budgeted Cost of Projects )
Warriors Path State Park

126/096-01-2004 $1,220,000.00 Planning Associates, Inc. Qualey, B. Renovation Awaiting One-Year Corr Insp

Pool Upgrade $1,088,037.00 Walter Rice Construction Co Inc Bailey, J. Project Closed Out Warranty inspection due 7/21/07

126/096-01-2007 $220,000.00 Tennessee Dept of Transportation Qualey, B. Renovation

Site Improvements $220,000.00 n/a In Progress (Planning Projects & S TDOT will do design and work.
2/22/08: Work to begin May 08

126/096-02-2007 $498,560.00 In House (Agency Resources) Qualey, B. New Construction

Install Tree House $498,560.00 In House (Agency Resourses) n/a In Progress (Planning Projects & S Parks Friend Group will purchase and install Tree
House. Fitts will review & approve design.

3 Projects $1,938,560.00 ( Total Budgeted Cost of Projects )



Williams Island

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/106-01-2007 $365,000.00 In House (Agency Resources) Salmon, C. New Construction
Site Improvements $0.00 In House (Agency Resourses) n/a In Progress (Planning Projects & S "Gift-in-Place" construction. Tennessee River Gorge

Trust will provide design & construction with State
Architect's approval.

1 Project $365,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 73 Projects Valued at $75,229,979.50 ( Total Budgeted Cost of Projects )
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